

No.15025/1/2017-TRI(pt.)
Government of India
Ministry of Tribal Affairs
(TRI Division)

Shastri Bhawan, New Delhi
Dated: 30/05/18

To,

(As per list attached)

Subject: Minutes of the meeting of the National Level Committee held on 16.05.2018 under the Chairpersonship of Secretary (TA)

Sir/Madam

I am directed to refer to the captioned subject and to forward herewith a copy of minutes of the meeting of the National Level Committee held on 16.5.2018 under the Chairpersonship of Secretary(Tribal Affairs) for assessment of progress of construction of tribal museums for freedom fighters including finalization of Request for Proposals (RFP) of the State of States of Andhra Pradesh, Chhattisgarh, Gujarat, Jharkhand, Kerala and Madhya Pradesh under the scheme, "Support to TRIs" for the year 2018-19.

Yours faithfully,


(Dr. A. Anil Kumar)
30/05/18

Director

Tel: 23073708

Email: nadeem.ahmad@nic.in

Encls: As above

List of Addressees

- (i) Principal Secretary / Secretary / Commissioner, Tribal / Social Welfare Department, Government of **Andhra Pradesh, Chhattisgarh, Gujarat, Jharkhand, Kerala and Madhya Pradesh**
- (ii) **TRI Director /in Charge of Andhra Pradesh, Chhattisgarh, Gujarat, Jharkhand, Kerala and Madhya Pradesh**

Copy for kind information to:

- (i) PS to MTA
- (ii) PSs to MoS(TA)

Internal circulation:

- (i) PPS to Secretary (TA) / JS(A/ JS&FA, MoTA
- (ii) Tech. Dir (NIC), MoTA, with the request to upload it on the Ministry's website

Minutes of the Meeting of National Level Committee held on 16.5.2018 under the Chairpersonship of Secretary, Ministry of Tribal Affairs regarding setting up Museum / Memorials for Tribal freedom fighters in the States of Andhra Pradesh, Jharkhand, Kerala, Chhattisgarh, Gujarat and Madhya Pradesh

A meeting of the National Level Committee (NLC) was held on 16.5.2018 with representatives of the Government of Andhra Pradesh, Jharkhand, Kerala, Chhattisgarh, Gujarat and Madhya Pradesh for finalization of RFP for setting up museums/memorials for tribal freedom fighters.

2. The progress made after the earlier meetings was reviewed. It was noted that States have been working on the concept and design of the Museums and have made modifications as indicated during the meetings.

3. After detailed deliberations and discussions with expert members, it was decided to agree to the proposals of the States of Chhattisgarh and Jharkhand also. The proposals were approved with MOTA funding of Rs.25.00 Crores (Jharkhand) and Rs.15.00 Crores (Chhattisgarh). The Committee noted that the focus of the Memorial/Museum should be only on the uprisings and contribution of the tribal heroes in National Freedom Movement.

3.1 For State of Jharkhand, it was recommended that State Tribal Department should enter into an MOU with other line Departments of the State to ensure that the State Tribal Development plays a key / pivotal role in the project, its continued association and stake in scheme of things. Emphasis on preservation and restoration of the heritage building shall be prime focus in respect of State of Jharkhand.

3.2 In so far as the proposed Shaheed Veer Narayan Memorial in the State of Chhattisgarh is concerned, the interior plantations need to be commensurate with preservation standards of interior and artifacts. Local species of plants need to be taken into consideration while doing any fresh outdoor plantations.

4. In so far as State of Gujarat is concerned, the National Level Committee recommended the "vernacular design" option with the outer façade reflecting traditional tribal elements. However, the interiors should be properly temperature controlled (air conditioned) and have modern architectural elements. The State Level Committee under Tribal Secretary (Shri R C Meena) may clear the design quickly so that RFP can be floated.

5. The States (viz. Andhra Pradesh, Chhattisgarh, Gujarat, Jharkhand, Kerala and Madhya Pradesh) were asked to go ahead with floating of RFPs. MOTA may be sent a copy of RFP for record after it is floated. Further, it was decided that the RFP in each case will be customized to gel with the storyline and should incorporate all the deliverables as may be required as per concept agreed to by the Ministry of Tribal Affairs. Further, the TORs of the RFP shall be per as per relevant financial and codal provisions concerning State Rules/Regulations ensuring that these are fully complied with. Some basic issues like user friendly universal design catering particularly to differentlyabled shall be adequately taken care of. Toilets, lifts, corridors, entry points etc. should be disabled friendly. Displays etc. should provide for braille and tactile elements. LED Lighting, use of solar power and other green building technologies will be an intrinsic part of the infrastructure.



6. In order to bring uniformity in funding to Memorials of State importance, it was decided to enhance MoTA share of funding from Rs.14.40 crore to Rs. 15.00 crore in respect of State of Kerala.

7. Thus, the approval and fund released position so far is as follows:-

Rs. in Crore

SI. No	Name of the State	Location of Tribal Freedom Fighter Museum	Total Cost Involved (Rs)	MoTA Commitment(Rs)	Fund Released (Rs)
1	Andhra Pradesh	Lambasingi	35.00	15.00	5.00
2	Chhattisgarh	Raipur	25.66	15.00	Nil
3	Gujarat	Rajpipla	102.55	50.00*	24.38
4	Jharkhand	Ranchi	36.66	25.00	Nil
5	Kerala	Khozikode	16.16	15.00	7.19
6	Madhya Pradesh	Chhindwara	38.26	15.00	5.00
Total				135.00	41.57

* Rs. 40.00 crores will be from budget head of the scheme 'Support to TRI' while Rs.10.00 crore approved from budget heads of Grants under Article 275(1) for digital and physical content / artefacts.

Note: It may be noted that cost difference between total cost and MoTA commitment and any escalation will be borne by the State Government concerned.

The meeting ended with a Vote of Thanks to the Chair.

Shullunas

List of participants;**Annexure-I****Committee Members:**

Sl. No.	Name	Designation	Ministries/Department/State
1	Ms. Leena Nair	Secretary	Ministry of Tribal Affairs
2	Shri Rajesh Aggarwal	Joint Secretary	Ministry of Tribal Affairs
3	Shri Gopal Sadhwani	Director	Ministry of Tribal Affairs
4	Ms. Nivedita	Director	Ministry of Tribal Affairs
5	Prof. Dr. P.S.N. Rao	Director,	S.P.A., New Delhi
6	Shri S.K. Singh	Under Secretary	M/O Culture
7	Shri Awadesh Gupta	Section officer	M/O Culture
8	Dr. Jyotsna Arora	Dy. Director (ICHR)	M/O HRD
9	Ms. Anju Sachdeva	Dy. Curator	National Museum

Representatives of the States

Sl. No.	Name (Shri/Ms/Mrs)	Designation	Ministries/Department/State
1	G.M. Jha	Dy. Director	TRI, Raipur
2	Harshit Pandey	Architect Buildkraftt, Raipur	Builkraftt, Raipur
3	Harsh Mangala	Additional Secretary	Govt. of Jharkhand
4	Anurag Kumar	Architect	Govt. of Jharkhand
5	Shree Deo Singh	Consultant	Govt. of Jharkhand
6	Neetiraj Singh	Joint Director	Tribal Research Institute, Madhya Pradesh
7	N.K. Jain	PA to Dir.	Govt. of Madhya Pradesh
8	C.G. Rabadia	Assistant Comm	TDD, Gujarat
9	Mahendra Solunki	Sr. Project Manager	TDD, Gujarat
10	Chirag Kapadia	Architect	TDD, Gujarat
11	Reena Kangale	Spl. Secretary,	Tribal & SC Development

